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Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm
Southwest Virginia
September, 2003

Activity Report

% Total Hrs.
fEEs Complete Hours this mo. Comments
Active Tasks
On-going throughout the region as
Cell site and sector ID and location verification issues 214 12 addlt!onal towers are identified as P1
candidates. Lots of Wythe and
Wytheville activity this month
Manage CPE compatibility and acquisition issues 578 40 On-.gomg as CPE ISSUes are identified
during call through testing
Tower/sector routing issues w/Intrado & TCS 777 40.5 On-.gomg as routing ISsues are identified
during call through testing
Administrative procedures 478 22.5 Prepare reports, attend State Board
mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections 501.25 24 On-.gomg as MSAG ISsues are identified
during call through testing
Work w/Sprint & Verizon (LEC) on network issues 413.25 27.5 Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and Test call activity is heating up in Sprint
. . 742.5 65
doing/managing test calls LEC area
Exchange NDAs P2 request Itrs, and Letters of Agency with 204.25 13 Diminishing with some exceptions
carriers/LECs
Verizon entities groundwork; Emphasis on Wise Co/Norton Attention now moving to Lee, Russell
. 350.75 9.75 .
issues and Buchanan Counties for PO, at least.
Various wireless carrier issues 316.25 24.75 Working issues as they develop
TOTAL HOURS 4575.25 279
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Issue

Completed Tasks
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Actions Proposed to Resolve Issue

Comments

The PSAPs of Washington, Smyth and Twin County are now
fully Phase 1 deployed for all carriers

AllTel cutover to P2 in Washington County in September

No show stopper issues to report. Progress is good.
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